RD/RA NEGOTIATION TRACKING

Site: Gulfco Marine Maintenance

1/26/10

Team: G. Miller, Nann, Aldridge

Scenario: PRP completing RI/FS under UAO and PRP Removal under AOC

ACTIVITY DUE DATE
PRP Search Completion/Enforcement Record 6/26/11 & 8/24/11
Proposed Plan (include community meeting) 6/6/11
ROD concurrence (30 days) 7/19 to 7/26/11
ROD Issued 7/26/11
Draft SOW, SNL for PRN 7/26/11
PRN concurrence 8/25/11 to 9/23/11
PRN to DOJ (60 day review) 9/23/11
DOJ Approval 11/22/11
SNL (Day 1) 12/22/11
Good Faith Offer (Day 60) 2/20/12
Consent Decree/UAO (Day 120) 4/20/12
Or
Settlement Conference 1 (120) 4/20/12
2 (240) 7/20/12
3 (300) 10/20/12
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